
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/05/2019

ESTIMATE SUMMARY 09:35:47

CONTID: C20751         ESTIMATE NO: 0001 PROG 2005

PCN: 20751-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US50C OVERLAY 4TH TO BAXTER RD PERCENT TIME:

PROJECT NO: STA050A-028                   

US50C OVERLAY 4TH TO BAXTER RD

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING

1541 STOCKYARD ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)544-4744 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,041,819.60 PARTICIPATING $ $ 194,366.85

AWARD PROJECT AMT: 6,510,731.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,831.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.57

WORK DAYS

WORK DAYS

2.76%

6,847,452.75

194,366.85

194,366.85

188,535.84

$

$

$

$

194,366.85

0.00

194,366.85

0.00

194,366.85

-5,831.01

0.00

188,535.84

0.00

AMOUNT DUE 188,535.84 188,535.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 188,535.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.0 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/09/2019

01/22/2019

02/25/2019

12/06/2018

12/17/2018

12/17/2018

01/09/2019
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

500.00000

0010 Removal of Bollard 0.000

2.000

202-00039  
 

400.002.000

400.00

2.000

EACH

200.00000

0015 Removal of Wall 0.000

0.000

202-00160  
 

0.000.000

0.00

120.000

SF  

10.00000

0020 Removal of Median Cover 0.000

492.130

202-00195  
 

4,921.30492.130

4,921.30

616.000

SY  

10.00000

0025 Removal of Sidewalk 0.000

12.740

202-00200  
 

127.4012.740

127.40

512.000

SY  

10.00000

0030 Removal of Gutter 0.000

19.000

202-00202  
 

190.0019.000

190.00

285.000

LF  

10.00000

0035 Removal of Curb and Gutter 0.000

149.080

202-00203  
 

1,192.64149.080

1,192.64

1,449.000

LF  

8.00000

0040 Removal of Curb, Gutter and Sidewalk 0.000

0.000

202-00204  
 

0.000.000

0.00

209.000

LF  

15.00000

0045 Removal of Concrete Curb Ramp 0.000

11.330

202-00206  
 

113.3011.330

113.30

173.000

SY  

10.00000

0050 Removal of Concrete Pavement 0.000

17.090

202-00210  
 

170.9017.090

170.90

946.000

SY  

10.00000

0055 Removal of Asphalt Mat 0.000

605.080

202-00220  
 

12,101.60605.080

12,101.60

1,103.000

SY  

20.00000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

311,010.000

SY  

1.90000

0065 *Removal of Pavement Marking 0.000

1,654.660

202-00250  
 

910.061,654.660

910.06

80,618.000

SF  

0.55000

0070 *Removal of Ground Sign 0.000

2.000

202-00810  
 

50.002.000

50.00

144.000

EACH

25.00000

0075 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

48.000

EACH

20.00000

0080 *Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

2.000

EACH

250.00000

0085 Sawing Concrete (8 Inch) 0.000

39.670

202-05008  
 

793.4039.670

793.40

39.670

LF  

20.00000

0090 Sawing Asphalt Material (6 Inch) 0.000

2,200.370

202-05026  
 

6,601.112,200.370

6,601.11

3,469.000

LF  

3.00000

0095 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

35.000

CY  

50.00000

0100 Potholing 0.000

11.000

203-01597  
 

2,200.0011.000

2,200.00

80.000

HOUR

200.00000

0105 Structure Backfill (Special) (Flow-Fill) 0.000

0.000

206-00060  
 

0.000.000

0.00

17.000

CY  

100.00000

0110 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

26.000

CY  

20.00000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Aggregate Bag 0.000

130.400

208-00035  
 

521.60130.400

521.60

625.000

LF  

4.00000

0120 Pre-fabricated Concrete Washout Structure 0.000

2.000

208-00046  
 

2,000.002.000

2,000.00

2.000

EACH

1,000.00000

0125 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

75.000

LF  

10.00000

0130 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

45.000

LF  

20.00000

0135 Removal and Disposal of Sediment (Labor) 0.000

2.750

208-00103  
 

82.502.750

82.50

48.000

HOUR

30.00000

0140 Sweeping (Sediment Removal) 0.000

1.000

208-00106  
 

50.001.000

50.00

120.000

HOUR

50.00000

0145 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

1.000

EACH

350.00000

0150 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0155 *Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

4.000

EACH

2,575.00000

0160 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

27.000

EACH

285.00000

0165 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

160.000

EACH

400.00000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Modify Manhole (Special) 0.000

0.000

210-04016  
 

0.000.000

0.00

20.000

EACH

1,000.00000

0175 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

170.000

EACH

200.00000

0180 Adjust Well 0.000

0.000

210-04070  
 

0.000.000

0.00

7.000

EACH

300.00000

0185 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.050

ACRE

10,000.00000

0190 Aggregate Base Course (Class 6) 0.000

130.130

304-06000  
 

11,061.05130.130

11,061.05

163.000

TON 

85.00000

0195 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,433.000

TON 

110.00000

0200 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

9,133.000

TON 

65.35000

0205 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

34,211.000

TON 

72.35000

0210 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

20,072.000

GAL 

2.00000

0215 *Concrete Pavement (Patching) 0.000

0.000

412-00190  
 

0.000.000

0.00

76.000

SY  

280.00000

0220 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

435.000

LF  

178.75000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

304.000

LF  

178.75000

0230 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

232.000

603-01425  
 

56,550.00232.000

56,550.00

989.000

LF  

243.75000

0235 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

1.000

EACH

3,726.00000

0240 Inlet Type 16 (Double) (10 Foot) 0.000

0.000

604-16510  
 

0.000.000

0.00

10.000

EACH

5,929.00000

0245 Inlet Special (10 Foot) 0.000

0.000

604-19010  
 

0.000.000

0.00

1.000

EACH

10,000.00000

0250 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

6,900.00000

0255 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

3.000

EACH

6,500.00000

0260 Manhole Box Base (Special) 0.000

1.000

604-31000  
 

5,000.001.000

5,000.00

1.000

EACH

5,000.00000

0265 *Concrete Sidewalk 0.000

25.820

608-00000  
 

1,497.5625.820

1,497.56

203.000

SY  

58.00000

0270 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

169.000

SY  

118.00000

0275 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

585.000

SY  

111.00000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Detectable Warnings 0.000

8.000

608-00015  
 

360.008.000

360.00

803.000

SF  

45.00000

0285 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

287.000

LF  

40.00000

0290 *Curb and Gutter Type 2 (Section II-B) 0.000

83.000

609-21020  
 

3,652.0083.000

3,652.00

1,165.000

LF  

44.00000

0295 *Curb, Gutter and Sidewalk Type 2 (Section II-B) 0.000

0.000

609-22022  
 

0.000.000

0.00

209.000

LF  

64.00000

0300 *Gutter Type 2 (3 Foot) 0.000

20.000

609-24003  
 

640.0020.000

640.00

80.000

LF  

32.00000

0305 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

427.000

LF  

38.00000

0310 *Median Cover Material (Concrete)(Special) 0.000

0.000

610-00035  
 

0.000.000

0.00

4,675.000

SF  

11.00000

0315 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

711.000

SF  

16.25000

0320 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,088.000

SF  

19.20000

0325 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

78.000

LF  

19.00000

0330 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

73.000

LF  

28.00000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

10.000

EACH

825.00000

0340 *Pedestrian Push Button (Special) 0.000

0.000

614-72862  
 

0.000.000

0.00

6.000

EACH

1,650.00000

0345 *Construction Surveying 0.000

0.082

625-00000  
 

4,239.400.082

4,239.40

1.000

L S 

51,700.00000

0350 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

565,850.00000

0355 Public Information Services (Tier III) 0.000

0.140

626-01103  
 

784.000.140

784.00

1.000

L S 

5,600.00000

0360 *Pavement Marking Paint 0.000

18.240

627-00001  
 

674.8818.240

674.88

5,137.000

GAL 

37.00000

0365 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

1,145.000

GAL 

105.00000

0370 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

3,340.000

SF  

14.00000

0375 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

5,529.000

SF  

12.00000

0380 *Flagging 0.000

225.000

630-00000  
 

6,750.00225.000

6,750.00

1,120.000

HOUR

30.00000

0385 *Traffic Control Inspection 0.000

19.000

630-00007  
 

2,755.0019.000

2,755.00

85.000

DAY 

145.00000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Control Management 0.000

22.000

630-00012  
 

18,700.0022.000

18,700.00

140.000

DAY 

850.00000

0395 *Barricade (Type 3 M-A) (Temporary) 0.000

6.500

630-80335  
 

650.006.500

650.00

13.000

EACH

100.00000

0400 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

10.000

EACH

100.00000

0405 *Construction Traffic Sign (Panel Size A) 0.000

67.500

630-80341  
 

2,700.0067.500

2,700.00

135.000

EACH

40.00000

0410 *Construction Traffic Sign (Panel Size B) 0.000

53.000

630-80342  
 

2,650.0053.000

2,650.00

106.000

EACH

50.00000

0415 *Construction Traffic Sign (Panel Size C) 0.000

2.500

630-80343  
 

125.002.500

125.00

5.000

EACH

50.00000

0420 *Vertical Panel 0.000

46.500

630-80350  
 

1,162.5046.500

1,162.50

93.000

EACH

25.00000

0425 *Portable Message Sign Panel 0.000

1.500

630-80355  
 

3,750.001.500

3,750.00

4.000

EACH

2,500.00000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

3.500

630-80358  
 

1,925.003.500

1,925.00

7.000

EACH

550.00000

0435 *Drum Channelizing Device 0.000

257.500

630-80360  
 

6,437.50257.500

6,437.50

1,420.000

EACH

25.00000

0440 Concrete Barrier (Temporary) 0.000

230.000

630-80370  
 

9,660.00230.000

9,660.00

1,000.000

LF  

42.00000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

1,250.001.000

1,250.00

4.000

EACH

1,250.00000

0450 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

4.000

EACH

10,000.00000

0455 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0460 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

-32.850

700-70016  
 

-32.85-32.850

-32.85

15,000.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0480 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0485 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

67,000.000

F A 

1.00000

0490 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0495 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 20751-BID    ESTIMATE RUN 03/05/2019

PROJECT: STA050A-028                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

15,000.000

F A 

1.00000

CAT 175,366.85175,366.856,907,663.05CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0505 Removal of Median Cover 0.000

0.000

202-00195  
 

0.000.000

0.00

2.000

SY  

10.00000

0510 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

22.000

SY  

10.00000

0515 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

6,203.000

SY  

5.40000

0520 Patch Bridge Curb 0.000

0.000

210-00442  
 

0.000.000

0.00

7.000

LF  

50.00000

0525 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

581.000

TON 

72.35000

0530 Hot Poured Joint and Crack Sealant 0.000

0.000

408-01000  
 

0.000.000

0.00

0.200

TON 

5,000.00000

0535 *Polyurethane Slab Jacking 0.000

0.000

412-05100  
 

0.000.000

0.00

910.000

LB  

18.00000

0540 *Concrete Pavement Joint Repair 0.000

0.000

412-13000  
 

0.000.000

0.00

2.000

EACH

850.00000

0545 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

8.000

LF  

150.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:35:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,045.000

LF  

15.00000

0555 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

22.000

SY  

95.00000

0560 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

18.000

SF  

55.00000

CAT 0.000.00115,156.55CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 0.000

1.000

620-00002  
 

9,000.001.000

9,000.00

1.000

EACH

9,000.00000

0570 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

8,000.001.000

8,000.00

1.000

EACH

8,000.00000

0575 Sanitary Facility 0.000

1.000

620-00020  
 

2,000.001.000

2,000.00

1.000

EACH

2,000.00000

CAT 19,000.0019,000.0019,000.00CURRENT AMT0400 $ $ $

$ 194,366.85194,366.85$7,041,819.60$CURRENT AMTPROJECT TOTAL


